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Historical Perspective

� In the early 80's, several FTA-funded transit 
projects suffered major setbacks due to 
problems with quality, cost overruns, and 
delays in schedules.

� To safeguard the Federal investment and 
ensure public safety, Congress directed FTA 
(then UMTA) to establish the Project 
Management Oversight (PMO) Program.
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Historical Perspective

� FTA developed a project management 
oversight (PMO) program for major capital 
projects that focused on:

1) any new start rail project or extension;

2) any rail modernization project costing more than 
$100 million; or 

3) a project determined to be a major capital project 
for purposes of this program by the Administrator.
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Mission

� Assess grantees' project management and 
technical capacity and capability to 
successfully implement major capital projects.

� Monitor projects to ensure that they are 
progressing on time, within budget, and in 
accordance with the grantees' approved plans.
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Objectives

� Provide FTA with critical programmatic inputs 
such as analyses, professional opinions, 
services, products, etc.

� Assess and evaluate grantee’s effectiveness 
and efficiency in implementing Federally 
assisted transit projects to ensure the 
following: 
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Objectives - Continued

1) Continuous administrative and management 
direction of project operations

2) Adequate technical inspection and supervision by 
qualified professionals of all work in progress

3) Conformity to grant agreements, applicable 
statutes, codes, ordinances, sound engineering 
and program/project management practices and 
safety standards 

Grantees provide…
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Objectives - Continued

4) Assurance that project work schedule agreed to 
by FTA and the grantee are met and other 
performance goals are being achieved 

5) Assurance that expenditures are within the latest 
approved project budget 
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Skillsets

� Technical expertise to extend FTA's technical 
staff in monitoring the development and 
implementation of grantees major capital 
projects.

� Provide skill sets including but not limited to:

�Project/Program Managers 

�Architects/Architectural Engineers 

�Risk Assessment Technical Specialists 

�Cost Estimators 
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Skillsets

�Signal and Communication Specialists 

�Traction Power Specialists

�Vehicle and Track Specialists 

�Yards & Shops Specialist

�Operations and Maintenance Specialists

�Tunneling Experts 

�Real Estate Specialists 

�Contract Packaging/Procurement Specialists
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Key Roles

� PMO Program is designed to assist FTA’s 
Regional Offices in maintaining federally 
funded capital transit projects within budget 
and on schedule. 

� Provide project management oversight and 
technical assistance for discretionary and 
formula programs 



12

PMOCs’ Role

� The role and responsibility of PMOC is to 
assist FTA  in managing major capital 
projects to ensure the projects

– are on time, within budget, in conformance 
with Federal requirements

– are constructed to grantees approved plans 
and design specifications

– are efficiently and effectively implemented
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Typical PMOC Assessments and Reports

� Project Management Plan (PMP) 

� Grantee’s Technical Capacity & Capability

� Grantee’s Capital Cost

� Risk Management

� Value Engineering

� Real Estate Management Plan

� Safety and Security Management Plan

� Fleet Management Plan

� Grantee’s Technical Readiness

Additionally PMOCs provide Technical Assistance to 
Grantees after findings of deficiencies
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PMOCs’ Evaluation Process

� Task Order Managers (TOMs) complete initial 
contractor’s evaluation, with sufficient 
information to substantiate the evaluation 
results.

� Project Engineers and Technical Specialists
complete their evaluations.

� Project Engineers and the TOMs discuss 
evaluation results and reach consensus, or 
COTR intercedes to resolve differences



15

PMOCs’ Evaluation Process – cont.

� COTR forwards the evaluation to the Office of 
Procurement for the CO’s input.

� All information is loaded into NIH data base 
and the TOMs are notified by the Office of 
Program Management.

� CO, COTR and the Contractor will be 
automatically notified that the evaluation has 
been entered.



16

PMOCs’ Evaluation Process – cont.

� The Contractor will have 30 days to respond 
to FTA’s evaluation. Evaluation results will 
not be shared outside FTA until after 30 days.

� If the Contractor disagrees with the ratings 
then the CO will notify the COTR to review 
the findings and submit recommendation.

� The CO will notify the Contractor of FTA’s 
final evaluation results.
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COTR’s Role

� Manages the PMO Program

� Provides assistance to the Contracting Officer 
to ensure program integrity

� Approves all Task Orders and Work Orders; 
concurs on all oral Work Orders (below 
threshold TBD)

� Processes all funded and no-cost Task Order 
modifications
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Project Engineers’ Role

� Work Order Managers for technical products 
ordered under programmatic task orders

� Provide assistance to the COTR by 
overseeing work being performed under task 
orders
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Technical Specialists’ Role

� Product Managers for technical products, real 
estate acquisitions, and PMOCs’ deliverables

� Provide guidance and technical assistance to 
the PEs, TOMs, and PMOCs in initiating and 
implementing project reviews
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Task Order Manager’s Role

� Monitor Contractor’s performance (includes 
baseline estimates against actual completion, 
travel costs, etc.) 

� Review and inspect various deliverables for 
acceptance or rejection 

� Review, approve (or disapprove), and certify 
Contractor vouchers for payment
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Task Order Managers’ Role – cont.

� Keep the CO and COTR fully informed of any 
difficulties encountered and potential problem 
areas, including subcontract changes and COI

� Not authorized to effect any changes to scope 
or due date
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Task Order Managers’ Role – cont.

� Notify the CO/COTR of situations that might 
adversely affect the Government’s interests:

– unusual changes in financial status or 
personnel,

– labor difficulties, 

– over-extension of resources, or 
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FTA’s Fiscal Year Budget Process

Risk Assessments and Technical Guidance

$$$Total

LPA/Pre-PE Cost Reviews

Annual New Starts Cost Reviews

Bus & Bus Facilities Monitoring & Technical 
Assistance

R&FGMP Monitoring & Technical Assistance

Project Management Rule Update

SSP PMO Monitoring & Technical Assistance

$$$NSP PMO Monitoring & Technical Assistance

BudgetOversight Program Plan
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Task Order Estimating Process

� FTA performs the following:

– Prepare schedule of PMOC activities based on 
grantee’s master program schedule

– Prepares independent Government estimates 
broken down by project with written 
assumptions

– Manages to the approved budget
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Typical PMOCs’ Assignment Process

� After request from the Region, with supporting 
documentation*, COTR will:

– Determine PMOCs available for assignment based on 
no COI, existing funding capacity, previous 
performance

– Request resumes from potential PMOCs, delivery 
schedule, and PMOC’s cost estimate to perform task

– Discuss preliminary decision with TOM; receive Office 
Director’s approval and issue PR TO Procurement

*Should include general scope of work, grantee’s master 
schedule, justification memo from Regional Administration


